Obra: UNIDADE DE SAUDE INTEGRADA ALTO RIO MAINA
Planejamento
ITEM DESCRIGCAO DOS SERVICOS VALOR (R$) % ITEM 1 2 3 4 5 6 7 8 9 10
1 SERVICOS INICIAIS 53.992,75 2,70% 100,00%
53.992,75
2 DEMOLICOES E RETIRADAS 5.274,77 0,26% 100%
5.274,77
3 INFRAESTRUTURA 69.496,25 3,47% 60% 40%
41.697,75 [ 27.798,50
4 SUPRAESTRUTURA 362.785,19 | 18,12% 30% 30% 20% 20%
AR i 72.557,04 72.557,04
5 COBERTURAS 172.794,53 | 8,63% 10% 35% 20% 20% 15%
17.279,45 | 60.478,09 34.558,91 34.558,91 | 25.919,18
6 ALVENARIAS E FECHAMENTOS 102.855,85 5,14% 15% 85%
15.428,38 | 87.427,47
7 ESQUADRIAS 74.012,77 | 3,70% 10% 40% 30% 20%
- 7.401,28 | 29.605,11 22.203,83 [ 14.802,55
8 INSTALACOES ELETRICAS E TELECOM 106.459,07 | 5,32% 10% 10% 10% 30% 20% 20%
10.645,91 - 10.645,91 10.645,91 31.937,72 21.291,81 21.291,81
9 INSTALAGOES HIDROSSANITARIAS 138.672,25 6,93% 10% 10% 10% 5% 20% 25% 20%
13.867,23 13.867,23 13.867,23 6.933,61 27.734,45 | 34.668,06 | 27.734,45
10 REVESTIMENTOS 279.440,09 | 13,96% 15% 20% 20% 15% 30%
41.916,01 55.888,02 | 55.888,02 | 41.916,01 83.832,03
11 MUROS E ALAMBRADOS 243.31547 | 12,15% 25% 25% 5% 15% 30%
60.828,87 | 60.828,87 12.165,77 | 36.497,32 | 72.994,64
12 PAVIMENTAGOES 243.156,17 | 12,15% 25% 10% 25% 40%
60.789,04 - 24.315,62 [ 60.789,04 | 97.262,47
13 PREVENTIVO CONTRA INCENDIO 6.114,24 0,31% 50% 50%
3.057,12 3.057,12
14 SERVICOS COMPLEMENTARES 34.106,55 1,70% 40% 60%
- - - - - 13.642,62 | 20.463,93
15 ADMINISTRAGAO LOCAL 109.394,96 5,46% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%
10.939,50 [ 10.939,50 | 10.939,50 10.939,50 10.939,50 10.939,50 10.939,50 [ 10.939,50 | 10.939,50 | 10.939,50
Valores totais | 2.001.870,91 | 100,00% | #iHHIHIHHE| HHEHEHIEHEE  #HEEHE#EH] 195.437,14 | 132.690,40 | 181.810,04 172.616,52 | #HiHEHIHE HHHHEHEH ﬁh########|
9,85% 10,41% 9,79% 9,76% 6,63% 9,08% 8,62% 10,42% 11,01% 14,41%
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